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Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 02
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- LAS-36-24. 4/ 29. 4 I'N LASSEN COUNTY I'N SUSANVI LLE FROM BALDW N CONTRACTI NG COVPANY W NG, KATHRYN $2,931,213 12/12/06 0%
02- 3C2004 QUARRY STREET TO ROUTE 395 1764 SKYWAY 28482 H GHWAY 44, $115, 988 01/03/ 07 4%
RESURFACE ASPHALT CONCRETE SU TE #1 $0 07/ 24/ 07 0
CHI CO CA 95928
(530) 891- 6555 (530) 474-4424 SUSPENDED
HML WPCP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDOZA, SERG O $855,878 06/ 01/ 05 100%
02-1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $797, 254 06/ 09/ 05 94%
SEAL COAT REDDI NG, CA 96003 $0 08/11/07 0
REDDI NG CA 96001 (530) 225-3193
(530) 246- 4388
HML WPCP
02-LAS-139-.6/40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI, JEROMVE $1,532,746 05/12/06 63%
02- 205504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P.O BOX 270430 $1,011, 761 05/ 25/ 06 66%
CH P SEAL $0 07/01/07 0
YREKA CA 96097 (530) 225-3419
(530) 842-7283 SUSPENDED
HML WPCP
02-LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04709/ 03 100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 887,113 04/ 22/ 03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0 09/ 20/ 09 0
--0) OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386- 5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-30. 7/56. 7 N LASSEN COUNTY AT AND NEAR M LFORD SI ERRA NEVADA CONSTRUCTI ON GREENE, DAVID $29, 752,394 01/23/07 9%
02- 381604 FROM 1.5 KM NORTH OF GARNI ER ROAD TOP O BOX 50760 P.O. BOX 270430 $3, 450, 707 02/ 14/ 07 11%
ACST- P395- ( 215) E 0.6 KM NORTH OF SUNNYSI DE ROAD $0  05/29/08 °
P3-95 2-(5E) SHOULDER W DENI NG AND RUMBLE STRI P SPARKS NV 89435 (530) 257-8120
--() (775) 355- 0420
HB1 SWPPP
02-LAS-395-131. 0/ 133 I'N LASSEN COUNTY NEAR MADELI NE FROM JURI N CONSTRUCTI ON I NC HART, JOAN $2, 441,112 01729/ 07 10%
02- 1C2304 2.9 KM NORTH TO 6.1 KM NORTH OF ASH P O BOX 1434 4300 CATERPI LLAR ROAD $223,897 02/ 21/ 07 9%
ACST- P395- (216) E VALLEY ROAD $0 07/24/07 0
P3-95 2-(7E) ROADWAY REALI GNVENT W LLOW CREEK CA 95573 (530) 225-2035
--0) (530) 629- 4534 SUSPENDED

HB1 SWPPP
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02- MOD- 299-46.5/51. 7 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 3 EAGLE PEAK ROCK AND PAVI NG | NCTUHCLSKI, JEROVE $886, 071 09/ 25/06 0%
02-3C4204 KM EAST OF COUNTY ROAD 58 TO 0.7 KM P O BOX 879 4300 CATERPI LLAR ROAD $0 10/ 06/ 06 0%
EAST OF CEDAR PASS $0 11/20/06 0
ASPHALT CONCRETE OVERLAY ALTURAS CA 96101 (530) 225-3419
(530) 233- 4568 SUSPENDED
WPCP
02- MOD- 395-11. 0/ 23. 8 I'N MODOC COUNTY I N AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9,588,145 11/01/05 76%
02-3603W4 AT 0.4 KM WEST OF WHI TE PI NE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $9,579,294 11/10/05 96%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $0 08/13/07 0
STP3-95 2-(2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225- 3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568
SWPPP
02-PLU-70-6.6/33.9 I'N PLUVAS COUNTY AT VARI OUS LOCATI ONS NORWDCD CONSTRUCTI ON COLLINS, RONALD $377,033 05/01/07 0%
02-2C9204 METAL BEAM GUARD RAI L WALLS 5301 BYRON HOT SPRINGS RD E 1555 EAST MAI N STREET $0 05/15/07 0%
$0 08/15/07
BYRON CA 94514 (530) 283-2451
(925) 240- 1276
HB1 WPCP
02-PLU-70-49.2/0 I'N PLUVAS COUNTY NEAR QUINCY AT THE K M F CONSTRUCTI ON COLLINS, RONALD $1,683,552 09/ 19/06 35%
02- 374604 MASSACK SAFETY ROADSI DE REST AREA P O BOX 5486 1555 EAST MAI N STREET $963, 116 09/ 27/ 06 58
REHABI LI TATE ROADSI DE REST AREA $0 10/10/07 0
SHASTA LAKE CA 96089 (530) 283-2451
(530) 275- 1685
HA26 WPCP
02- SHA- 5-15. 4/ 16. 2 I'N SHASTA COUNTY | N REDDI NG FROM BLAI SDELL CONSTRUCTI ON | NC RI NARD, WAYNE $558,511 12/13/06 33%
02-2C3704 ROUTE 5 AND 44 SEPARATI ON TO HI LLTOPP O BOX 49345 4300 CATERPI LLAR ROAD $444,985 01/03/07 80%
DRI VE OVERCROSSI NG $0 06/15/07 0
REPLACE BRI DGE APPROACH RAI LI NG REDDI NG CA 96049 (530) 229-0531
(530) 245- 0132
HA28 WPCP
02- SHA-5-16.2/17.3 I'N SHASTA COUNTY I N REDDI NG FROM 0.3 TULLIS INC RI NARD, WAYNE $1, 301, 753 02/ 05/ 07 45%
02- 0C6804 KM NORTH OF HI LLTOP DRI VE P O BOX 493416 4300 CATERPI LLAR ROAD $1, 224,826 02/ 23/07 91%
ACI M 005 - (331)E OVERCROSSI NG TO 0.2 KM SOUTH OF $0  06/10/07 0
--() ROUTE 5 AND 299 SEPARATI ON REDDI NG CA 96049 (530) 229-0531

LENGTHEN ON RANP (530) 241- 5105
HB1 SWPPP
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02- SHA-5-28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $20, 891,721 07/11/06 38%
02-3Cl414 CI TY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $8, 223,219 07/18/06 39%
OVERCROSSI NG TO 0.5 KM SOUTH OF $0 07/08/08 0
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02- SHA-5-58. 0/ 67 I'N SHASTA AND SISKIYOU COUNTIES IN  J F SHEA CONSTRUCTI ON I NC SMOLENSKI, JI'M $17, 847,326 06/ 20/ 06 54%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 1745 S. MAIN STREET $5, 782,346 06/ 30/ 06 320
ACI M 005 -(325)7 OF SI M5 ROAD UNDERCRGSSI NG TO $0 08/ 14/ 07 0
AClI M- 005 -(325)E SACRAMENTO RI VER BRI DGE OVERH REDDI NG CA 960494519 (530) 841-0695
--0) RESURFACE ASPHALT CONCRETE (530) 246- 4292 SUSPENDED
HA22 WPCP
02- SHA-44-16. 2/18. 9 I'N SHASTA COUNTY NEAR M LLVILLE FROMTULLIS INC WOOD,  JAMES $6, 620, 753 12/ 06/ 06 5%
02- 383004 2.8 KM EAST OF BEAR CREEK BRIDGE TO P O BOX 493416 4300 CATERPI LLAR ROAD $48,936 01/03/ 07 1%
ACST- PO44- (043) E 0.2 KM WEST OF DERSCH ROAD $0 08/21/07 °
PO- 44 0-(3E) W DEN SHOULDERS AND UPGRADE CURVES ~ REDDI NG CA 96049 (530) 225-3160
--() (530) 241- 5105
HB1 SWPPP
02-SHA-44-27.9/0 I'N SHASTA COUNTY IN SHINGLETOWN AT  WEST CONSTRUCTI ON W NG, KATHRYN $96, 420 11/22/06 75%
02- 1C6404 W LSON HI LL ROAD P O BOX 494455 4300 CATERPI LLAR RD $96,050 12/08/06 ;00
CLOSED Cl RCUI T TELEVI SI ON SYSTEM $0 05/18/07 °
REDDI NG CA 96049 (530) 225-3212 05/ 24/ 07
(530) 243- 0402
HB4N WPCP
02-SHA-44-49.3/0 I'N SHASTA COUNTY NEAR VI OLA AT ROUTE CONVERSE CONSTRUCTI ON I NC WNG, KATHRYN $72,154 02727707 0%
02- 1C6004 89 P O BOX 494776 28482 HW 44, SUITE $66, 820 03/ 13/ 07 88%
I NSTALL CLOSED ClI RCUI T TELEVI SI ON #1 $0 05/29/07 °
REDDI NG CA 96049
(530) 223- 4290 (530) 474-4424
HB4N WPCP
02- SHA-44-51.2/51. 8 I'N SHASTA COUNTY ABQOUT 13 KM EAST OF JURIN CONSTRUCTI ON INC WNG, KATHRYN $156, 743 10/ 02/ 06 57%
02- 1C9904 VIOLA FROM 0.1 KM TO 1.1 KM EAST OF P O BOX 1434 4300 CATERPI LLAR ROAD $122, 757 10/ 19/ 06 6%
BRI DGE CREEK ROAD $0 06/07/07 °
W DEN SHOULDER AT ESKI MO HI LL W LLOW CREEK CA 95573 (530) 225-3212

(530) 629- 4534
HB4N WPCP
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02-SHA-44-62.7/0 I'N SHASTA COUNTY AT OLD STATION AT  TULLIS ITNC WNG, KATHRYN $272,146 10/ 04706 100%
02- 200004 ROUTE 89 P O BOX 493416 4300 CATERPI LLAR ROAD $263,108 10/11/06 100%
EXTEND RI GHT TURN LANE AND LI GHTI NG $0 05/18/07 0
REDDI NG CA 96049 (530) 225-3212 05/ 24/ 07
(530) 241- 5105
HB4N WPCP
02- SHA-89-29. 4/ 43.3 I'N SHASTA AND SI SKI YOU COUNTI ES NEARSTEVE MANNI NG CONSTRUCTI ON | NCBADE, TI'M $20, 986,250 07/27/05 41%
02- 310404 BARTLE FROM LAKE BRI TTON BRIDGE TO P O BOX 491660 4300 CATERPI LLAR ROAD $9, 601, 315 08/ 10/ 05 46%
ACNH- P089- (086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $0 12/01/08 0
--() RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810 SUSPENDED
HA22 SWPPP
02- SHA-273-16. 77 17 I'N SHASTA COUNTY | N REDDI NG AT TULLIS TNC WOOD, JAMES $1, 334,699 04/20/07 0%
02- 328024 VARI QUS LOCATI ONS P O BOX 493416 4300 CATERPI LLAR ROAD $0 05/10/07 0%
N -( ) I NTERSECTI ON | MPROVEMENTS $0 0
--0) REDDI NG CA 96049 (530) 225-3160
(530) 241- 5105
HB4N SWPPP
02- SHA- 299-50. 7/51. 9 I'N SHASTA COUNTY NEAR ROUND MOUNTAI N STEVE MANNI NG CONSTRUCTI ON MENDCOZA, SERAQ O $5,999,692 11/01/06 5%
02-3705W4 FROM 2.8 KM VEST TO 0.9 KM VEST OF P O BOX 491660 4300 CATERPI LLAR ROAD $1,538,559 11/21/06 26%
ACST- P299- (151) E BUZZARD ROOST ROAD $0 11/16/07 0
P2-99 1-(1E) REALI GN HI GHWAY REDDI NG CA 96049 (530) 225-3193
-0 (530) 222- 0810 SUSPENDED
HB1 SWPPP
02- SHA-299- 60. 0/ 67. 7 I'N SHASTA COUNTY AT VARI QUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDCQZA, SERAQ O $929, 275 02/ 24/ 06 100%
02- 109404 FROM BI G BEND ROAD TO 0.8 KM VEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $794, 859 03/09/ 06 93%
ROUTE 89 $0 08/ 02/ 07 °
WARRANTY SLURRY SEAL AND DI GOUTS VEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500
HVL WPCP
02- SHA- 299-68. 2/ 0 I'N SHASTA COUNTY NEAR BURNEY AT NORTHERN | NDUSTRI AL ELECTRIC ALEXANDER, NATHAN $399, 456 10/ 26/ 06 93%
02- 106104 HATCHET MOUNTAI N SUMM T 2435 RADI O LANE 4300 CATERPI LLAR RD $391, 327 11/ 29/ 06 97%
CLCSED CI RCUI T TELEVI SI ON SYSTEM $0 05/23/07 °
REDDI NG CA 960013810 (530) 225-2922

(530) 246- 2366
HB4N WPCP
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02-SHA-5713-70 N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC SMOLENSKI, JIM $2,131,725 02/08/06 68%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT ROAD 1745 S. MAIN STREET $1, 689,257 02/ 21/ 06 29%
FACI LI TY $0 09/ 12/ 07 0
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 841-0695
(530) 223- 5937
HA12 SWPPP
02-SHA-5716-/0 I'N SHASTA COUNTY NEAR OLD STATION AT DONALD F GALLINO I'NC BRACE, CHRIS $3,372,728 01/19/06 93%
02- 3508W4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $3, 351,379 01/25/06 99%
CONSTRUCT BUI LDI NG $0 06/ 15/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SHA-5734-70 I'N SHASTA COUNTY | N REDDI NG AT DONALD F. GALLINO, INC. STEVE ELKI NS $3,552,966 09/ 15/ 06 10%
02-3621W4 REDDI NG MAI NTENANCE STATI ON P.O. BOX 496073 $831, 085 09/ 21/ 06 23%
EXPAND EXI STI NG MAI NTENANCE STATI ON $0 12/01/07 °
(530) 218-1744
(530) 246- 7671 SUSPENDED
HA12 SWPPP
02-SI'S-3-48.5/49.2 I'N SI'SKI YOU COUNTY I N YREKA FROM 0.7 RON HALE CONSTRUCTI ON | NC HI NTON, JOHN $480, 314 04/19/07 9%
02- 391204 KM SOUTH TO 0.6 KM NORTH OF YREKA P O BOX 795 1745 S. MAIN STREET $127, 650 04/ 30/ 07 27%
AGER ROAD $0 07/10/07 °
LEFT TURN LANE SHASTA LAKE CA 96019 (530) 841-0173
(530) 275- 7844
HBAN SWPPP
HBAN
02-SI'S-96-20.0/20. 1 I'N SI'SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI 2806 TARMAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK  REDDI NG CA 96003
HA23
02-SI'S-96-65. 2/65. 6 I'N SI'SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG I NC HI NTON, JOHN $1, 644,317 02/28/06 89%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAIN STREET $1, 647,559 03/ 08/ 06 99%
ACST- P096- (046) E ONEI L CREEK $0 06/07/07 °
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
--() (530) 244- 8464

HA42 SWPPP
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02-SIS-161-18.7/19. 3 I'N SI'SKI YOU COUNTY NEAR HATFI ELD AT  SHASTA CONSTRUCTORS | NC DARNALL, MARK $5,874,296 08/10/06 49%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 HW 3 AT HORSE WATER $2, 810,965 08/23/06 48%
ACST- P161- (002) E REPLACE BRI DGE LANE $0 01/31/08 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002-() (530) 365- 3930 (530) 628-5681
HA21 SWPPP
02-TEH 5-22. 1/ 27 I'N TEHAVA COUNTY | N AND NEAR RED PROFESSI ONAL CONSTRUCTI ON ROGERS, JIM $458,430 10/ 27706 0%
02- 3C4304 BLUFF FROM BRANCH COYOTE CREEK BRI DGE 164 BELLE AVENUE 3881 BENATAR WAY, $0 11/14/06 0%
TO SACRAMENTO RI VER BRI DGE SUITE C $0 02/ 28/ 07 0
PORTLAND CEMENT CONCRETE SLABS PLEASANT HI LL CA 94523
(925) 945- 1052 (530) 895-5245 SUSPENDED
HML WPCP
02-TEH-5-24. 4/ 24.9 I'N TEHAMA COUNTY IN RED BLUFF FROM  RON HALE CONSTRUCTI ON | NC ROGERS, JIM $252,497 02/21/07 100%
02- 3C2604 0.5 M LE SOUTH TO DI AMOND AVENUE P O BOX 795 3881 BENATAR, SU TE C $230,585 03/06/07 0
OVERCROSSI NG AND FROM 0. 6 M LE SOUTH $0 05/18/07 °
TO ROUTE 5 AND 36 SEPARAT SHASTA LAKE CA 96019 (530) 342-5748 05/ 24/ 07
W DEN SHOULDERS (530) 275- 7844
HB1 WPCP
02-TEH 36-11.4/11.8 I'N TEHAVA COUNTY NEAR PLATI NA FROM  STI MPEL W EBELHAUS ASSOCI ATES BLI NE, JEFF $1,182,182 02/23/07 11%
02-0C4104 1.7 KM TO 2.3 KM EAST OF DRY CREEK P O BOX 492335 122 BELLE M LL ROAD $20, 400 03/ 16/ 07 204
ACST- P036- (081) E BRI DGE $0 07/17/07 °
P0- 36 0- (1E) CURVE | MPROVEMENT REDDI NG CA 960492335 (530) 527-8418
--() (530) 223- 6605
HB1 WPCP
02- TEH- 36- 42. 2/ 44 I'N TEHAMA, MODOC, PLUVAS, SISKIYOU  TRAFFI C SOLUTIONS TNC GRANADOS,  ANTHONY $248,556 04/ 25/ 07 0%
02- 4C4904 AND SHASTA COUNTI ES AT VARI OUS 8490 HARTMEYER LANE 122 BELLE M LL ROAD $0 05/10/07 0%
LOCATI ONS $0 07/31/07 °
REPLACE DAMAGED RECESSED MARKERS REDDI NG CA 96002 (530) 527-8417
(530) 222- 8023
HVG WPCP
02-TEH36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRIDGE I NC CHAFFEE, ERIC $3,023,763 10/24/05 55%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE RQAD 4300 CATERPI LLAR ROAD $2,936,536 11/ 04/05 95%
ACBH- P036- (080) E BRI DGE RED BLUFF, CA 96080 $0 08/07/07 0
P PO-36 0- (0E) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 218-2266
--0) (925) 372- 8000 SUSPENDED

HA21 SWPPP
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02-TEH 99-7.9/8.9 I'N TEHAMA COUNTY FROM 0. 6 KM NORTH OF SHASTA CONSTRUCTORS | NC GRANADCS, ANTHONY $5, 063,268 02/16/06 79%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOQUTH OF P O BOX 491539 122 BELLE M LL ROAD $4, 789,530 03/07/06 92%
CHAMPLI N SLOUGH BRI DCGE $0 08/20/07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8417
(530) 365- 3930 SUSPENDED
HA21 SWPPP
02-TRI-3-43.9/53.7 IN TRINITY COUNTY AT STUART FORK MERCER FRASER COMPANY DARNALL, MARK $3,920,740 11/07/06 19%
02- 378004 BRI DGE AND AT THE EAST FORK STUART P O BOX 1006 115 HW 139, STE#16 $755,037 12/11/06 20%
ACST- P003- (029) E FORK BRI DGE $0 01/18/08 0
P0- 03 0- (9E) REPLACE BRI DGE AND UPGRADE RAI L EUREKA CA 955021006 (530) 628-5681
-0 (707) 443- 6371
HA21 WPCP
02-VAR--/0 I'N PLUVMAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1, 083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL CCOAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $170, 450, 973 Completed to Date: $74, 815,730  work ThisMonth: _$0
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Statement of Ongoing Contracts - Index

Contract

02- 1C9404
02-1C6104
02- 351504
02- 3508U4
02-3621U4
02- 391204
02- 340204
02- 347104
02- 311204
02- 3C4304
02- 3C2604
02- 0C4104
02- 4C4904
02- 364204
02- 251474
02- 378004
02- 388504

Statement of Ongoing Contracts - Federal Aid

Page
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Digtrict
Federal Aid
- -
- E-
-S-
- SH

District Total:

02

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
Work completed this Period:

Bid + CCO

$19, 149, 078
$45, 482, 006
$57, 435, 486
$48, 384, 402
$170, 450, 973

Work Comp
$7,007, 172
$32, 004, 257
$10, 496, 059
$25, 308, 242
$74, 815, 730
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